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 Attachment 1.1 Terms of Reference – Stage 2 of Little River Catchment Plan 
A) Determine priority areas and Best Management Practice (BMPs)  
 

a) Undertake GIS analysis and develop matrices to identify the most physically degraded 
areas; 

 
b) Facilitate a workshop with Little River Landcare Group to:  

- Identify any gaps in the information presented in the Stage 2 report;  
- Identify what needs to be done to address these gaps; and 
- Establish  the priority locations for future work. 

 
c) Collate information from research, library materials and web searches on current BMPs. 
 
d)  Facilitate a meeting of advisory staff and selected landholders to: 

- Provide relevant local information about BMPs; 
- Modify BMPs for the local conditions; and 
- Identify specific areas where land management changes are required. 

 
B) Develop Best Management Options (BMOs) suited to the Little River Catchment 

 
a) Determine appropriate Land Management Units (LMUs) on which to base 

recommendations for land use and Best Management Options. 
 
b) Meet with researchers and other organisations that can help to validate whether the 

proposed responses will address the identified land degradation processes.  
 
c) Facilitate two workshops with local landholders to determine:  

- If the proposed BMOs are feasible / practical; 
- The impediments to their adoption; and 
- The incentives or resources that might be required to achieve implementation. 

 
c) Review and finalize Best Management Options with Steering Committee, and 

document BMOs, the impediments to their adoption and possible incentives required. 
 

C) Implementing Best Management Options (BMOs) 
 

a) Refine objectives so they are accountable and targets can be established. 
 

b) Produce a Catchment Action Plan, including:  
- Land use recommendations for each LMU i.e. On-ground Action Plan; 
- A Strategic Plan to meet the agreed objectives; 
- A Monitoring Plan against which to assess the success of the activities and the 

capacity to review; and 
- An Implementation Plan which set targets and recommends appropriate 

incentives / levels of support to achieve objectives 
 

c) Produce a written report outlining the areas that require attention, the agreed Best 
Management Options and the costs associated with their adoption. 

 
d)  Provide the Terms of Reference for Stage 3 of the Little River Catchment Plan. 


